D <b>()</b>		Task Mode	Task Name	Work	Cost	Budget Work	Budget Cost	Overtime Work	Overtime Cost	Duration	Start	
1	<b>•</b> 🚳	3	Task1	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	44 days	Thu 6/08/00	
2	<b>•</b> 🚳	3	Task2	0 hrs	0.00p.	0 hrs	0.00p.	0 mins	0.00p.	1 day	Thu 6/08/00	
3	<b>4</b> 🖺 🥬	3	Task3	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 6/08/00	
4	<b>•</b> 🚳	3	Task4	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.75 days	Fri 6/09/00	
5	<b>4</b> 🛞	<b>-</b>	Task5	0 hrs	0.00р.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00	
6	<b>•</b> 🛞	<b>3</b>	Task6	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00	
7	•	Pà	Task7	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.5 days	Thu 6/22/00	
8	<b>4</b> 🚳		Task8	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 7/06/00	
9	<b>•</b> 🛞	Pà	Task9	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1 day	Sat 7/08/00	
10	<b>◆</b> ✓ <	<b>-</b>	Task10	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	5 days	Tue 8/01/00	

## Created with Evaluation version of Aspose. Tasks (c) 2016

Finish	Nov 13, '00												Nov 20, '00						
	Т	W	Т	F	s	s	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S
Sun 8/06/00																			
Thu 6/08/00																			
Thu 6/08/00																			
Thu 6/22/00																			
Thu 7/06/00																			
Thu 7/06/00																			
Thu 7/06/00																			
Sat 7/08/00																			
Sun 7/09/00																			
Sun 8/06/00																			

Created with Evaluation version of Aspose.Tasks (c) 2016