| ID | Task Name                         | Duration | Start        | Finish       | Resource Names | Nov '16 |   |   | Dec '16  |   |   | Jan '17 |   |   | Feb '17 |   |
|----|-----------------------------------|----------|--------------|--------------|----------------|---------|---|---|----------|---|---|---------|---|---|---------|---|
|    |                                   |          |              |              |                | В       | М | Е | В        | М | Е | В       | М | Е | В       | N |
| 1  | Reliable Construction Co. Project | 41 days  | Fri 11/11/16 | Fri 1/06/17  |                |         |   |   |          |   |   |         |   |   |         |   |
| 2  | A Excavate                        | 2 days   | Wed 11/30/16 | Thu 12/01/16 |                |         |   |   |          |   |   |         |   |   |         |   |
| 3  | B Foundation                      | 4 days   | Fri 11/11/16 | Wed 11/16/16 |                | 9       |   |   |          |   |   |         |   |   |         |   |
| 4  | C Rough Wall                      | 10 days  | Thu 11/17/16 | Wed 11/30/16 |                |         |   |   | h        |   |   |         |   |   |         |   |
| 5  | D Roof                            | 6 days   | Thu 12/01/16 | Thu 12/08/16 |                |         |   |   | <b>*</b> |   |   |         |   |   |         |   |
| 6  | E Exterior Plumbing               | 4 days   | Thu 12/01/16 | Tue 12/06/16 |                |         |   |   |          |   |   |         |   |   |         |   |
| 7  | I Electrical Work                 | 7 days   | Thu 12/01/16 | Fri 12/09/16 |                |         |   |   |          |   |   |         |   |   |         |   |
| 8  | G Exterior Sliding                | 7 days   | Fri 12/09/16 | Mon 12/19/16 |                |         |   |   |          |   | h |         |   |   |         |   |
| 9  | H Exterior Painting               | 9 days   | Tue 12/20/16 | Fri 12/30/16 |                |         |   |   |          | i |   | Ь       |   |   |         |   |
| 10 | F Interior Plumbing               | 5 days   | Mon 1/02/17  | Fri 1/06/17  |                |         |   |   |          |   |   |         |   |   |         |   |
| 11 | J Wallboard                       | 8 days   | Wed 12/07/16 | Fri 12/16/16 |                |         |   |   |          |   | ) |         |   |   |         |   |
| 12 | M Exterior Fixtures               | 2 days   | Mon 1/02/17  | Tue 1/03/17  |                |         |   |   |          |   |   | 0       |   |   |         |   |
| 13 | K Flooring                        | 4 days   | Mon 12/19/16 | Thu 12/22/16 |                |         |   |   |          | È |   |         |   |   |         |   |
| 14 | L Interior Painting               | 5 days   | Mon 12/19/16 | Fri 12/23/16 |                |         |   |   |          | ì |   |         |   |   |         |   |
| 15 | N Interior Fixtures               | 6 days   | Mon 12/26/16 | Mon 1/02/17  |                |         |   |   |          |   |   |         |   |   |         |   |

Task **Project Summary Inactive Milestone Summary Rollup** Progress Project: TestProject Split **External Tasks Manual Summary** Deadline **Inactive Summary** Date: 11/9/2016 1:54 PM Start-only E Milestone External Milestone **Manual Task** Summary **Inactive Task Duration-only** Finish-only э Page 1

