ID	0	Task Mode	Task Name	Work	Cost	Budget Work	Budget Cost	Overtime Work	Overtime Cost	Duration	Start
1	<b>•</b> 🚳	3	Task1	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	44 days	Thu 6/08/00
2	<b>•</b> 🚳	3	Task2	0 hrs	0.00p.	0 hrs	0.00p.	0 mins	0.00p.	1 day	Thu 6/08/00
3	<b>4</b> 🖺 🥬	3	Task3	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 6/08/00
4	<b>•</b> 🚳	3	Task4	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.75 days	Fri 6/09/00
5	<b>4</b> 🛞	<b>-</b>	Task5	0 hrs	0.00р.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00
6	<b>•</b> 🛞	<b>3</b>	Task6	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00
7	•	Pà	Task7	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.5 days	Thu 6/22/00
8	<b>4</b> 🚳		Task8	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 7/06/00
9	<b>•</b> 🛞	Pà	Task9	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1 day	Sat 7/08/00
10	<b>◆</b> ✓ <	<b>-</b>	Task10	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	5 days	Tue 8/01/00

## Created with Evaluation version of Aspose. Tasks (c) 2016

Finish	Details	Qtr 2	Qtr 2			Qtr 3 Qtr					Qtr 1			Qtr 2			Qtr 3	
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Sun 8/06/00	Work																	
Thu 6/08/00	Work																	
Thu 6/08/00	Work																	
Thu 6/22/00	Work																	
Thu 7/06/00	Work																	
Thu 7/06/00	Work																	
Thu 7/06/00	Work																	
Sat 7/08/00	Work																	
Sun 7/09/00	Work																	
Sun 8/06/00	Work																	

## Created with Evaluation version of Aspose.Tasks (c) 2016