
D	0	ID	Task Name	WBS	Duration	Start	Finish	Predecessors	Resource Names	Stop	
5	<b>4</b> i 🚳	5	Task5	custom wbs	17 days	Sat 6/24/00	Sun 7/16/00	4	Resource2	Sat 6/24/00	
11	<b>♦ √ ◎</b>	11	Task10	custom wbs3	3 days	Fri 7/14/00	Sun 7/16/00	10	Resource5	Sun 7/16/00	
10	<b>4</b> 🕖	10	Task9	custom wbs3	1 day	Wed 6/28/00	Wed 6/28/00	9		Sat 1/01/00	
9	<b>4</b> 🕖	9	Task8	custom wbs3	2 days	Sat 6/24/00	Sun 6/25/00		Resource4,Resource5	Sat 1/01/00	
8	•	8	Task7	custom wbs3	11 days	Sat 6/24/00	Sat 7/08/00		Resource3	Sat 1/01/00	
6	<b>4</b> i 🚳	6	Task5	custom wbs3	17 days	Sat 6/24/00	Sun 7/16/00	4	Resource2	Sun 6/25/00	
7	<b>4</b> 🕖	7	Task6	custom wbs3	10 days	Sat 6/24/00	Fri 7/07/00			Sat 1/01/00	
2	<b>4</b> 🕖	2	Task2	custom wbs	12 days	Thu 6/08/00	Fri 6/23/00			Sat 1/01/00	
4	<b>4</b> 🕖	4	Task4	custom wbs2	10 days	Sat 6/10/00	Fri 6/23/00	3	Resource2,Resource3	Sat 1/01/00	
3	<b>4</b> 🕖	3	Task3	custom wbs2	2 days	Thu 6/08/00	Fri 6/09/00		Resource1	Sat 1/01/00	
1	<b>4</b> 🚳	1	Task1	custom wbs1	1 day	Thu 6/08/00	Thu 6/08/00			Thu 6/08/00	

## **Created with Evaluation version**

of Aspose.Tasks (c) 2016

Task **Project Summary** Inactive Milestone ◊ **Summary Rollup Progress Project: TestViews** Split **External Tasks Inactive Summary Manual Summary** Deadline Date: 11/9/2016 7:44 PM External Milestone Milestone **Manual Task** Start-only Inactive Task Summary **Duration-only** Finish-only



## Created with Evaluation version of Aspose.Tasks (c) 2016

