

ID	Task Name	Duration	Start	Finish	Resource Names	Nov '00			Dec '00			Jan '01			Feb '01	
						B	M	E	B	M	E	B	M	E	B	M
1	Reliable Construction Co. Project	260 days	Sun 1/02/00	Sat 12/30/00												
2	A Excavate	2 days	Thu 11/09/00	Fri 11/10/00												
3	B Foundation	4 days	Sat 11/11/00	Thu 11/16/00												
4	C Rough Wall	10 days	Fri 11/17/00	Thu 11/30/00												
5	D Roof	6 days	Fri 12/01/00	Fri 12/08/00												
6	E Exterior Plumbing	4 days	Fri 12/01/00	Wed 12/06/00												
7	I Electrical Work	7 days	Fri 12/01/00	Sat 12/09/00												
8	G Exterior Sliding	7 days	Sat 12/09/00	Tue 12/19/00												
9	H Exterior Painting	9 days	Wed 12/20/00	Sat 12/30/00												
10	F Interior Plumbing	5 days	Sun 1/02/00	Thu 1/06/00												
11	J Wallboard	8 days	Thu 12/07/00	Sat 12/16/00												
12	M Exterior Fixtures	2 days	Sun 1/02/00	Mon 1/03/00												
13	K Flooring	4 days	Tue 12/19/00	Fri 12/22/00												
14	L Interior Painting	5 days	Tue 12/19/00	Sat 12/23/00												
15	N Interior Fixtures	6 days	Sun 1/02/00	Tue 12/26/00												

Created With Evaluation version of Aspose.Tasks (c) 2016

Project: TestProject
Date: 11/9/2016 1:43 PM

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline