ID		ID	Task Name	Outline Number	Duration	Start	Finish	Predecessors	Resource Names
1	❗📝	1	**Task1**	1	**27 days**	**08/06/2000**	**16/07/2000**		
10	❗📝	10	Task10	1.7	3 days	14/07/2000	16/07/2000	9	Resource5
9	❗📝	9	Task9	1.6	1 day	13/07/2000	13/07/2000	8	
8	❗📝	8	Task8	1.5	2 days	09/07/2000	12/07/2000	5	Resource4,Resource5
5	❗📝	5	**Task5**	1.4	**10 days**	**24/06/2000**	**08/07/2000**	4	**Resource2**
7	❗	7	Task7	1.4.2	11 days	24/06/2000	08/07/2000		Resource3
6	❗📝	6	Task6	1.4.1	10 days	24/06/2000	07/07/2000		
4	❗📝	4	Task4	1.3	10 days	10/06/2000	23/06/2000	3	Resource2,Resource3
3	❗📝	3	Task3	1.2	2 days	08/06/2000	09/06/2000		Resource1
2	❗📝	2	Task2	1.1	1 day	08/06/2000	08/06/2000		

Project: TestViews
Date: 8/26/2016 3:04 PM

Task	Project Summary	Inactive Milestone ◇	Summary Rollup
Split	External Tasks	Inactive Summary	Manual Summary
Milestone ◇	External Milestone	Manual Task	Start-only
Summary	Inactive Task	Duration-only	Finish-only

Progress

Deadline

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T

Resource5

Resource4,Resource5

Resource2

Resource3

Resource2,Resource3

Created with Evaluation version

of Aspose.Tasks (c) 2016

Task	Project Summary	Inactive Milestone ◇	Summary Rollup	Progress
Split	External Tasks	Inactive Summary	Manual Summary	Deadline
Milestone ◇	External Milestone	Manual Task	Start-only	
Summary	Inactive Task	Duration-only	Finish-only	