




ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jan 3, '00				
								S	M	W	F	S
1		Task 1	24 hrs	Fri 11/03/00	Tue 11/07/00							
2		Task 2	40 hrs	Fri 11/03/00	Thu 11/09/00							

Created with Evaluation version
of Aspose.Tasks (c) 2016

Project: Project

Date: 11/3/2016 7:10 PM

Task

Split

Milestone

Summary









Project Summary

External Tasks

External Milestone

Inactive Task









Inactive Milestone

Inactive Summary

Manual Task

Duration-only









Summary Rollup

Manual Summary

Start-only

Finish-only









Progress

Deadline

Start-only

Finish-only

