



| ID |  | Task Name | Duration | Start | Finish | Predecessors | Resource Names | Jan 3, '00 | | | | | | | | | | Jan 10, '00 | | | |
|----|--|-----------|----------|--------------|--------------|--------------|----------------|------------|---|---|---|---|---|---|---|---|---|-------------|---|---|--|
| | | | | | | | | S | S | M | T | W | T | F | S | S | M | T | W | T | |
| 1 |  | Task1 | 1 day | Thu 11/09/00 | Thu 11/09/00 | | | | | | | | | | | | | | | | |

Created with Evaluation version
of Aspose.Tasks (c) 2016


Project: Project
Date: 11/9/2016 11:45 AM


Task


Split


Milestone

Summary











Project Summary


External Tasks


External Milestone

Inactive Task











Inactive Milestone


Inactive Summary


Manual Task

Duration-only











Summary Rollup


Manual Summary


Start-only

Finish-only









Progress

Deadline

