



ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jan 3, '00										Jan 10, '00			
								S	S	M	T	W	T	F	S	S	M	T	W	T	
1		Task1	3 days	Wed 3/15/00	Mon 3/20/00																

Created with Evaluation version
of Aspose.Tasks (c) 2016

Project: Project

Date: 11/10/2016 11:34 AM

Task

Split

Milestone

Summary









Project Summary

External Tasks

External Milestone

Inactive Task









Inactive Milestone

Inactive Summary

Manual Task

Duration-only









Summary Rollup

Manual Summary

Start-only

Finish-only









Progress

Deadline



