ID	0	Task Mode	Task Name	Work	Cost	Budget Work	Budget Cost	Overtime Work	Overtime Cost	Duration	Start
1	• 🚳	3	Task1	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	44 days	Thu 6/08/00
2	• 🚳	3	Task2	0 hrs	0.00p.	0 hrs	0.00p.	0 mins	0.00p.	1 day	Thu 6/08/00
3	4 🖺 🥬	3	Task3	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 6/08/00
4	• 🚳	3	Task4	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.75 days	Fri 6/09/00
5	4 🛞	-	Task5	0 hrs	0.00р.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00
6	• 🛞	3	Task6	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	10 days	Thu 6/22/00
7	•	Pà	Task7	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	9.5 days	Thu 6/22/00
8	4 🚳		Task8	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1.62 days	Thu 7/06/00
9	• 🛞	Pà	Task9	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	1 day	Sat 7/08/00
10	◆ ✓ <	-	Task10	0 hrs	0.00p.	0 hrs	0.00p.	0 hrs	0.00p.	5 days	Tue 8/01/00

Created with Evaluation version of Aspose. Tasks (c) 2016

Finish	Details		Jun 12, '00															
		Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т
Sun 8/06/00	Work																	
Thu 6/08/00	Work																	
Thu 6/08/00	Work																	
Thu 6/22/00	Work																	
Thu 7/06/00	Work																	
Thu 7/06/00	Work																	
Thu 7/06/00	Work																	
Sat 7/08/00	Work																	
Sun 7/09/00	Work																	
Sun 8/06/00	Work																	

Created with Evaluation version of Aspose.Tasks (c) 2016

		Jun 26, '00)						Jul 3, '00				Jul 10, '00						
S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	T F

Created with Evaluation version of Aspose. Tasks (c) 2016