






ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Abv.																	
									S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
1			Task 1	1 day	Fri 6/02/00	Fri 6/02/00																				
2			Task 2	1 day	Fri 6/02/00	Fri 6/02/00	1																			

Created with Evaluation version
of Aspose.Tasks (c) 2016

Project: Project1


Date: 11/3/2016 7:55 PM


Task


Split


Milestone

Summary











Project Summary


External Tasks


External Milestone

Inactive Task











Inactive Milestone


Inactive Summary


Manual Task

Duration-only











Summary Rollup


Manual Summary

Start-only

Finish-only







Progress

Deadline

Page 1