

ID	0	ID	Task Name	Outline Number	Duration	Start	Finish	Predecessors	Resource Names		Jun 5, '00	Jun 12, '(
										F S S	M T W T F	S S M T
1	4 🚳	1	Task1	1	27 days	June 08, 2000	July 16, 2000					
10	4 🛞	10	Task10	1.7	3 days	July 14, 2000	July 16, 2000	9	Resource5			
9	4 🚳	9	Task9	1.6	1 day	July 13, 2000	July 13, 2000	8				
8	4 🚳	8	Task8	1.5	2 days	July 09, 2000	July 12, 2000	5	Resource4,Resource5			
5	4 🚳	5	Task5	1.4	10 days	June 24, 2000	July 08, 2000	4	Resource2			
7	•	7	Task7	1.4.2	11 days	June 24, 2000	July 08, 2000		Resource3			
6	4 🚳	6	Task6	1.4.1	10 days	June 24, 2000	July 07, 2000					
4	4 🚳	4	Task4	1.3	10 days	June 10, 2000	June 23, 2000	3	Resource2,Resource3			
3	4 🚳	3	Task3	1.2	2 days	June 08, 2000	June 09, 2000		Resource1			Resource1
2	4 🚳	2	Task2	1.1	1 day	June 08, 2000	June 08, 2000				_	

Created with Evaluation version of Aspose.Tasks (c) 2016





Created with Evaluation version of Aspose.Tasks (c) 2016

